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SECTION A
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Source Control at W23

The Prairie du Chien-Jordan Aquifer is situated in the
interval from approximately 260 to 450 feet below the ground
surface. Well W23, which penetrates the Prairie du
Chien-Jordan Aquifer, has been equipped with temporary packers
and an eight-inch liner pending further work (Figure 1). Other
casings in W23 include 12-inch casing from the ground surface
to a depth of 65 feet and a 10-inch casing from a depth of
about 90 feet to about 258 feet. When last measured, Lhe
bottom of the well extended to an approximate depth of 505
feet, although it could now be shallower due to sand entering
the well (the Jordan Sandstone is poorly cemented and naturally
friable in places). 1In order to reconstruct well W23 as a
permanent recovery well in the Prairie du Chien-Jordan Aquifer,
a licensed well contractor will perform the following work
items:

1) Sound well W23 to determine the present depth to the
bottom of the well.
If the well is deeper than 450 feet, grout the well to a

N
~

depth of 450 feet to effectively seal off the lower units
from the Prairie du Chien-Jordan Aquifer.

3) Place pea gravel in the well to a depth of 260 feet.

4) Remove existing eight-inch liner and packers from well W23.

V/ 5) Install six-inch inside diameter steel casing within W23.

The casing will extend from a depth of 260 feet to the
ground surface (leaving an appropriate stickup for a well
head).
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6) Grout the annulus of the new six-inch casing.

7) Bail out pea gravel. Material bailed from the well will
be disposed of according to applicable regulations.

8) Install submersible pump in new well at an approximate
depth of 120 feet.

9) Upon completion of the well, establish a reference point
at the well head for collecting water levels. Survey the
horizontal location and vertical elevation of the
reference point.

The finished well will be a 450 foot deep. six-inch inside
diameter recovery well open only to the Prairie du Chien-Jordan
Aquifer system (Fiqure 2). The grout will be pressure injected
via a tremmie pipe and will therefore flow into pores, joints
and fractures in the surrounding units. This will effectively
seal off other aquifer units from the Prairie du Chien-Jordan
Aquifer.

w&\ Pump Specifications and Installation
AN

Well W23 will be pumped at a rate of 50 gallons per minute
in accordance with the RAP. The total head lift that the
submersible pump will be required to overcome is estimated to

be (I25/feet. This estimate is based on numerous sampling
events during which W23 was pumped for several hours and water
levels were recorded. A 4-inch diameter, 3-phase, 3 hp

submersible pump will be required to achieve the required
pumping rate and total head lift. A Grundfos Model SPl6-3 or
equivalent will be used for this purpose. The rating curve and

specifications of this pump are shown in Figure 3. The
construction materials for the submersible pump and discharge

pipe will be as follows:

) The submersible pump will be constructed of stainless
steel;
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o The submersible pump's natural butanol rubber (NBR)
impeller seal ring will be retrofitted with teflon;

o A 2-inch national pipe thread (NPT) discharge pipe
will extend from the pump outlet to the point of
discharge. The discharge pipe will be constructed of
galvanized stcel. The 3-inch outlet from the pump

will be stepped down to two inches within the well.
“_ IR

The use of low carbon galvanized steel and stainless steel
components as well as retrofitting the NBR components with
Teflon components will increase the operational life expectancy
of the system.
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Pumphouse Design and Construction

The design of the W23 pumphouse is based on providing a structure
and equipment suitable for what is assumed to be a long-term operation
(possibly decades) with minimal maintenance and operating requirements.
The pumphouse is designed as a 7'4" by 7'4" walk-in building with plenty
of room for maintenance work. The roof is provided with a removable

panel to allow for access to the well by a drill rig.

The W23 pumphouse will be a solidly-built masonary structure with a
concrete floor. The wall structure will be masonry block with a brick
veneer (color to match the condominiums to the north) to make a more
attractive building. Insulation will be provided in the roof and walls
and under the floor for energy efficiency. -Q—QEEZEE_EEi!E!EY off Walker
Street is included to provide access and off-street parking for
inspection and maintenance personnel. Electric heating and lighting and
a floor drain will be provided inside the pumphouse. ?ES_Elggg_gzgip :7

Will discharge to a dry well consisting of 50 feet of perforated pipe

laid in a gravel bed. The pumphouse floor jrade will be about 1.5 feet
\\_\—_—-——_’
above the existing grade so as to provide drainage away from the

building.

Complete construction specifications and blueprints for the W23
pumphouse are presented'in Appendix A. These specifications will be

used in obtaining bids and contracting for the construction work.



Piping Design and Construction

The piping design for the W23 source control well is also based on
providing for long-term, low-maintenance operation. Galvanized pipe
will be used from the wellhead to a point Just outside the pumphouse,
where carbon steel pipe wrapped with polyethylene will be used for the
underground run to the sanitary sewer. The discharge line inside the
pumphouse will be provided with a wellhead pressure gauge, followed by a
shut-off valve, a flow controller, a flow meter, a sample tap, a
downstream pressure gauge, and a check valve. The flow meter will be

equipped with a flow totalizer.

The discharge from the well W23 will be routed south under the
gravel driveway to join that from Wi105 at a point just outside the W105
pumphouse. The combined flows from wells W23 and W105 will then run
under pressure from the connection at W105 to an exieting sanitary sewer
manhole on Walker Street. This discharge line will be laid under the
gravel driveway to minimize disruption of the site surface. All of the
discharge piping will be polyethylene-wrapped carbon steel laid at least
four (4) feet underground, with appropriate insulation added to protect

against freezing.

Complete construction specifications and blueprints for the W23
discharge piping and sanitary sewer connection are also presented in

Appendix A.



Contaminated Soils

It is possible that soils contaminated with coal tar materials will
be encountered during the excavation required for the W23 pumphouse
foundation, dry well, and/or underground discharge piping. It is
likely, however, that any contaminated soils will be thoroughly
weathered -- given the site's long history and the relatively shallow
excavation depths (4 to 8 feet). Hence, it is unlikely that volatile or

"runny" coal tar wastes or contamination will be encountered.

If any coal tar wastes or contaminated solls are encountered during

excavation work,|§gilly's Project Manager, Engineering Manager or

Hydrogeology Project Manager/Field Coordinator (see Section B -- Quality

Assurance Project Plan) will determine if the material is suitable -for

———

use as backfill by judging the material's likely engineering properties

.

and environmental effects. Any contaminated soils used as backfill will
be covered with at least six inches of clean £fill before final grading.
Any contaminated soils that are unsuitable for backfilling will be
temporarily stockpiléd at the W105/W23 construction site until all of
the excavation work required for wells W23 and W105 is completed. The
stockpiled material will then be disposed of off-site in accordance
with all applicable state and federal hazardous and solid waste

regulations.

Any temporary stockpile of .contaminated soils for off-site disposal
wlll be covered with plastic sheeting at the end of each work day. The

cover sheeting will also be disposed of off-site -- in accordance with



all applicable rules and regulations -- after the stockpiled soils are
removed for disposal. Any temporary stockpile should be in active use
for no more than 30 days, given the detalled construction schedule
presented later. In any event, any temporary stockpile will be removed

no more than 90 days after it was started.

The Health and Safety Plan for this work (see Section C)
recognizes that coal tar contamination may be encountered during
excavation work and specifies appropriate procedures for worker

brotection if contamination is encountered.

Operation

Pumping of the W23 source control well will begin within § dayé of
completing construction, as required by RAP Section 7.1.3. The well
will be pumped at a monthly average rate of 50 gpm, as specified by RAP
Section 7.1.3, until a request to cease pumping is approved pursuant to
RAP Section 7.1.4. Rellly will notify the EPA, MPCA and MDH by
certified mail of the date on which W23 construction was completed and

the date on which pumping began.

The W23 source control well will be operated by the City of St.
Louis Park (the City) on behalf of Reilly Tar & Chemical Corporation
(Reilly) in accordance with the Reilly/City Agreement (Exhibit B to the
Consent Decree) beginning on the day that pumping is started. The City

will inspect the W23 pump operation at least twice per week. All
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inspections will be noted in a log book kept at the W23 wellhouse using
a form like the one shown in Figure 4. The flow meter totalizer
reading, date, time, inspectoris name, and any relevant comments will be

recorded in the log during each inspection.

The W23 source control well will be pumped continuously, except for
brief shut-down periods required for maintenance and/or repair. The
City will notify the EPA and MPCA of any shutdown lasting more than ten
(}6) days, with an explanation of the cause and an estimated date when
pumping will be restarted. Shut-down periods for maintenance or repair
are expected to be brief and infrequent because of the simple equipment

involved.

W23 will normally be pumped at a rate of 50 gpm, but this rate-will
be increased as required after shut-down periods in order to maintain a
monthly average rate of 50 gpm. The monthly average rate will be
calculated on a calendar month basis using the flow totalizer readings
in the inspection log. Average flow rates for the month-to-date will be
calculated and noted in the log book at least once a week to help ensure
that the 50 gpm monthly'average rate will be met each month. Monthly
average pumping rates for W23 will be reported for the applicable
calendar months in the progress reports required by Part K of the

Consent Decree.

The discharge from W23 will be monitored for Carcinogenic PAH and
Other PAH quarterly during the first year of pumping and biannually
thereafter, as specified by RAP Section 7.3(B). The monitoring will be

performed by the City in accordance with the Reilly/City Agreement. 1In
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FIGURE 4
INSPECTION LOG FOR THE W23 SOURCE CONTROL WELL

Calculated
Flow Average
Totalizer Flow Rate (gpm)
Date | Time Reading (gal) | For Month-to-Date Comments Inspector's Name
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addition, Reilly will monitor the discharge from W23 for Carcinogenic
PAH and Other PAH once during the first week of pumping. This initial
monitoring is not required by the RAP, but is suggested by Reilly to aid
in time-series analysis of the W23 monitoring data. Sampling.and
analysis for the first week monitoring will be conducted by ERT using
the procedures specified in the "Initial Sampling Plan for the Reilly
Tar & Chemical Corp. NPL Site - St. Louils Park, Minnesota"” (submitted to
- the EPA and MPCA by the City on October 3, 1986 pursuant to RAP Sections

3.2 and 3.3) as approved by the EPA and MPCA.

It should be noted that Section 2(c) of the Rellly/City Agreement
requires that the discharge from W23 will be routed to the storm sewer
before the fourth anniversary of the Effective Date of the Consent
Decree. This change may require pretreatment of the discharge,
depending on the NPDES effluent limitiations established pursuant to RAP
Section 2.5. Discontinuance of the discharge to the sanitary sewer will

be implemented in accordance with RAP Section 2.9.

Schedule

Section 7.1.2 of the RAP specifies that construction of the W23
source control well must be completed within 60 days of receiving DNR
and MWCC permits and receiving approval of this plan, whichever comes
later. The 60-day period results in a tight schedule, but should be
adequate fof the required construction work if no unexpected

difficulties are encountered.
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Figﬁfe 5 presents the detailed construction schedule currently
planned for the W23 source control well work. This schedule is subject
to modification as the work progresses, and Reilly makes no commitments
to meeting any of the schedule dates other than the 60-day completion
requirement specified in the RAP. The schedule in Figure 5 is provided
solely to assist the EPA, MPCA, MDH and City of St. Louis Park in
planning inspections of the work. These entities will be provided with
an updated schedule before beginning any on-site work and as required by

any major schedule changes after the work has started.

The schedule in Figure 5§ indicates that the work at W23 will_
proceed simul taneously wifh that at Wi05. This is an important aspect
of the work as far as minimizing disruption at the site during
construction and meeting the 60-day schedule effectively. This is
particularly the case for construction items common to each well, such
as the access driveway, underground discharge line and electrical

service connection. Reilly therefore requests that all plan and permit

approvals required be granted simultaneously for W105 and W23.

——— i

Figure 5 indicates a total schedule of 44 working days for
completing the W23 construction. This amounts to 60 calendar
days if work is started on a Monday or Tuesday with a five-day work
week. This is obviously a tight schedule, so weekend work and/or
excused delays (pursuant to Part N of the Consent Decree) may be

reduired if unexpected difficulties are encountered.
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FIGURE 5
PRELIMINARY SCHEDULE FOR W23 CONSTRUCTION
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FIGURE 5 (CONT'D)
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As indicated above, Section 7.1.2 of the RAP specifies that the
60-day construction period for W23 starts when Reilly receives approval
of this plan and receives DNR water appropriation and MWCC sanitary
sewer discharge permits, whichever occurs last. Reilly is also required
to obtain various permits from the City before beginning work (in
accordance with Part T of the Consent Decree). Reilly will submit the
regquired City permit applications promptly after receiving approval of
this plan from the EPA, MPCA and MDH, and will provide copies of the
City permit applications to these agencies. Re111§ will notify the EPA,
MPCA and MDH by certified mail promptly after receiving the last of all
required Citzé/DNR and MWCC permits, and the 60-day constructiogdgfzéod

AN .
will begin on the day that Reilly received the last required permii.
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INTRODUCTION

1.1 Background

ERT and the Reilly'Tar & Chemical Corporation (RTCC)
will complete certain tasks in fulfillment of the
Consent Decree and Remedial Action Plan for the

St. Louis Park Site. This Quality Assurance Plan
pertains to all work to be performed by ERT, RTCC and
subcontractors to convert the former supply well (now
a groundwater monitoring well) identified by number
W23 to a source control well by replacing the existing
8-inch diameter casing with a 6-inch diameter casing,
grouting, installing a pump, a well house and all
necessary piping and connections to direct the pump
outflow to the nearby sanitary sewer line. Further
details on the work to be performed, its purpose and
the methodology to be employed may be found in the
project Site Management Plan.

Quality Objectives

The purpose of this Quality Assurance Plan is to
define the Quality Assurance and Quality Control
provisions to be implemented to ensure that:

o The resulting source control well conforms to
design specifications given in"the project Site
Management Plan.

The work is performed in an efficient manner.

o Field records generated during the course of

the field work are complete-qnd accurate.
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PROJECT ORGANIZATION AND RESPONSIBILITIES

The project orqganization is illustrated in Fiqgure 2-1.

The RTCC Project Manager, Mr. John Craun will oversee and
coordinate all project activities. The ERT Project
Manager/Field Coordinator, Mr. William Gregg, will
schedule and direct all field activities and will conduct
correspondence with RTCC. The Project Manager/Field
Coordinator is also responsible for maintaining records of
the work performed on the project and for archiving those
records in the Central File upon completion of the work.
The RTCC Engineering Manager, Mr. Lewis Locke will direct
the engineering aspects of the work, including the
installation of the sewer line connection and pump house.
The Project Quality Assurance Officers are responsible for
ensuring that this plan is implemented by their respective
organizations, and that project data undergo technical and
peer review, as necessary. The pump installation
contractor will perform all work necessary to install the
casing and pump and make it operational. The sewer line
connection subcontractor will install piping and
connection to the sewer line and will install a well house
to enclose the well and pump.

QA/QC - FIELD ACTIVITIES

3.1 Training
In order to ensure that the two subcontractors doing
the field work can do so in a cooperative and
efficient manner, instruction and guidance will be
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provided by'the RTCC Project Manager and the ERT
Project Manager/Field Coordinator to instill an
understanding of the project objectives and plans and
of the respective roles of the subcontractors.

Subcontractor Quality Control

Subcontractor qualitf control is that system of
activities which ensures that products or services
obtained from subcontractors fulfill the needs of the
project. Subcontractor quality control begins with
subcontractor procurement. The project policy for
control of procurement is described in the ERT
Quality Assurance Manual for Hazardous Waste Site
Investigations, Chapter 5. The subcontractor
procurement process considers:

o Bidder's qualifications in terms of personnel
and physical resources, Quality Assurance
program and Health and Safety program,

o Results of pre-qualification audits, if
appropriate,
° Price and technical qualifications

Periodic gquality control inspections of each
contractor will be performed by the RTCC Engineering
Manager and the ERT Project Manager/Field Coordinator
to evaluate adherence to the project QA Plan and the
project Health and Safety Plan. Inspection will
include (as appropriate):
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Type and condition of eguipment,
Calibration procedures,
Personnel qualifications,
Decontamination procedures,

Documentation.

Results of the inspection will be entered in the
field notebook.

3.3 Document Control and Recordkeeping

Document Control for the W23 work serves a two-fold
purpose. It is a formal system of activities that
ensures that:

1) All participants in the project are promplly
informed of revisions of the Quality Assurance
Plan; and

2) All critical documents generated during the
course of the work are accounted for during, and
at the end of the project.

This QA Plan and all Standard Operating Procedure
documents have the following information on each page:

Document Number
Page Number
Total number of pages in document

Revision number

Revision date

6628D
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When any of these documents are revised, the affected
pages are reissued to all personnel listed as
docgment holders with updated revision numbers and
dates. Issuance of revisions is accompanied by
explicit instructions as to which documents or
portions of documents have become obsolete.

Control of, and accounting for documents generated
during the course of the project is achieved by
assigning the responsibility for document issuance
and archiving. For the W23 work, the RTCC Project
Manager and the ERT Project Manager/Field Coordinalor
have this responsibility.

Documentation for the project will either be recorded
in non-erasable ink, or will be photocopied promptly
upon completion, and the photocopies dated. Aall
documents will be signed by the person completing
them.

NUMERICAL ANALYSIS AND PEER REVIEW

All numerical analyses., including manual calculations,
mapping, and computer modeling will be documented and
subjected to quality control review in accordance with ERT
SOP 2005, Numerical Analysis and Pecer Review. All records
of numerical analyses will be legible,
reproduction-quality and complete enough to permit logical
reconstruction by a qualified individual other than tLhe
originator.
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AUDITS AND CORRECTIVE ACTION

ERT conducts periodic audits to assess the level of
adherence to QA policies., procedures and plans.

Whenéver quality deficiencies are observed that warrant
immediate attention, formal corrective action request
forms are issued to the project manager by the Quality
Assurance Department. The QA Department retains one copy
of the form when it is issued. The project manager
completes the form and signs it when corrective action has
been implemented, and returns the original to the QA
Officer to close the loop.

The Quality Assurance Department maintains a record of all
corrective action requests and reports their status to ERT
management in a quarterly report.

Should an audit be conducted on the W23 activities, RTCC
will be apprised of the audit findings and of any
corrective action that is requested and performed.
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SITE DESCRIPTION

FACILITY DESCRIPTION: ACTIVE? YES NO X

An B0 acre site located in St. Louis Park, Minnesota, bordering the

western edge of Minneapolis. The site was formerly occupied by a

Reilly Tar & Chemical Corporation coal tar distillation and wood

treating plant. The plant began operations in 1917 and ceased

operations in 1971. The entire facility was razed and the land

leveled in 1972. The site has since come to be used for various

private and public projects, including a condominium development, a

public park and minor commercial developments.

HISTORICAL INFORMATION:__From 1917 to 1972 Reilly Tar and Chemical

Corporation operated a wood treating and coal tar distillation plant

at the site. During this time both wood treating waste products and

coal tar distilling waste products entered the ground. The site

apparently received contaminants from process and handling

operations, direct discharge of wastewater, and inadvertent

discharges such as from spills, leaks and storm water runoff.

COMPOUNDS OF CONCERN: Coal tar and creosote; particularly phenols

and a wide array of polynuclear aromatic hydrocarbons including, but

not limited to, Benzo(a)Pyrene, Benz(a)Anthracene and Quinoline.

PHYSICAL STATE OF COMPOUNDS: Not contained; contaminants in qround

water and shallow soils.
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SCOPE_OF WORK

PROPOSED DATE(S) OF FIELD ACTIVITY: To be determined

PERSONNEL REQUIREMENTS:

NAME RESPONSIBILITY
Bill Greqq Coordinate Well Installation
Subcontractor Perform Well Modification
RTCC Engineer Coordinate Trench Excaval.ion

and Sewer Line Connection

Subcontractor Perform Trench Excavation

and Sewer Line Connection

TRAINING REQUIREMENTS: Respirator training and respirator fit test.

PROPOSED ON-SITE ACTIVITIES:_ Modification of Well 23

SCOPE OF WORK:__Well 23 is to modified by removing the existing
inner 8" well casing and replacing it with 6" casing penetrating to a

depth of 260'. A permanent pump will be installed in the well and

the pump discharge line will be connected to the sewer system. A

trench will be dug from the well to the underground sewer system to

make this connection.
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HAZARD EVALUATION

WASTE CHARACTERISTICS:

X A. TOXICx* E. SOLUBLE I. HIGHLY VOLATILE
— CORROS1IVE F. INFECTIOUS J. EXPLOSIVE
C. RADIOACTIVE ' G. FLAMMABLE K. REACTIVE
D. PERSISTENT H. INGITABLE L. INCOMPATIBLE

M. NOT APPLICABLE

*May be toxic depending upon route and nature of exposure.

TOPOGRAPHICAL HAZARDS: None known at this time

OPERATIONAL HAZARDS: Drilling riq, trench excavation by backhoe,
foundation excavation for pumphouse.

NOTES OF INTEREST: The walls of trenches qreater than 4 feet in
depth must be adequately shored or sloped to the angle of repose.

For average soil, an angle of repose of 45 degrees is recommended.

For loose or sandy soil an angle of 30 degrees is recommended.

Access to trenches greater than 4 feet in depth should be by ladders

which extend to the bottom of the trench and at least 3 feet above

the surface of the ground. .

OVERALL HAZARD: X LOW MEDIUM HIGH
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PERSONAL PROTECTION REQUIREMENTS

RESPIRATORY PROTECTION REQUIREMENT: LEVEL D (modified)
SPECIFICATIONS: MSA Comfo II with Type GMC-H cartridges

MODIFICATIONS: Respiratory protection required if working in a

trench in which liquids are present, in the vicinity of trench

excavation and contaminated well casing removal and handling if VOC's

are detected in the breathing zone by an HNU reading of 10 units or

g;eaﬁer or if odors or dust becomes objectionable.

PROTECTIVE CLOTHING REQUIREMENT:

X WORK CLOTHES/COVERALLS (long sleeved)

CHEMICAL PROTECTIVE CLOTHING. TYPE? - Tyvek - for personnel

working in-trench, or handling contaminated well casing.

WORK SHOES (STEEL TOE/SHANK)

BOOTS. TYPE?___Slush type

GLOVES. TYPE?__Nitrile - for handling contaminated soil or
well casing.

HARD HAT

FACE SHIELD

X SAFETY GLASSES/GOGGLES

MODIFICATIONS: _Hard hat/safety glasses required within a 25°
foot _radius of the drilling rig or operating backhoe. Faceshield for

personnel working in trench if liquids are present.

MONITORING REQUIREMENTS:
1) INSTRUMENT:__HNU PI-101
MONITORING PROCEDURE: _Monitor breathing zone during trench
excavation or well casing removal and handling.
2) INSTRUMENT:
MONITORING PROCEDURE
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DECONTAMINATION PROCEDURES

EQUIPMENT/SOLVENTS/SOLUTIONS: Alconox, clean water

DECONTAMINATION PROCEDURE(S):

1) ITEM(S): Gloves, boots and other equipment as necessary

PROCEDURE: Wash with alconox detergent and rinse with

clean water

2) ITEM(S):

PROCEDURE:

DISPOSAL PROCEDURE: General refuse for all consumables.

SPECIAL INSTRUCTIONS:

NOTE: The above specified decontamination procedures pertain to the
decontamination of personal protective equipment only. Procedures
for the decontamination of sampling tools and other related

equipment should conform with applicable ERT Standard Operating
Precedureg.—
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EMERGENCY REFERENCE

AMBULANCE: 920-2345 or 911

POLICE: 920-2345 or 911
FIRE: 920-2345 or 911
HOSPITAL: Methodist Hospital

Location: 6500 Excelsior Blvd.

St. Louis Park, Minnesota
932-5000

DIRECTIONS TO HOSPITAL: MAP INCLUDED? Yes
Directions to Methodist Hospital: From the site on Louisiana Ave.,
take Louisiana Ave., south to Highway 7 (approx. 0.6 miles). Go east

on Highway 7 to Brunswick Avenue (approx. 0.6 miles). Turn right on

Brunswick and proceed south to Excelsior Blvd. (approx. 0.8 miles).

Turn right on Excelsior and proceed west past Dakota Ave. (approx.
0.2 miles). Methodist Hospital is on the north side (right) of
Excelsior Blvd. immediately after Dakota Ave.

POISON CONTROL CENTER:__ 347-3141
NATIONAL RESPONSE CENTER: 1-800-424-8802
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IN THE EVENT OF AN EMERGENCY,
ALL OF THE FOLLOWING MUST BE CONTACTED

0 ERT Representatives:

Kevin Powers, Health & Safety Manager 617-369-8910 x 314
Concord, MA 617-773-0484 (home)
Scott Whittemore, Quality Assurance Manager 617-369-8910 x 291
Concord., MA 603-888-1174 (home)

William Gregg, Project Manager 612-541-1642
Minneapolis, MN 612-938-1772 (home)

o Agency Representatives:

Douglas J. Robohm, MPCA 612-296-7288
Roseville, MN

Daniel J. Bicknell, EPA Region V ’ 312-886-7341
Chicago, 1L

o Client Repretatative:

John C. Craun, Reilly Tar & Chemical Corp. 317-248-6426
Indianapolis, IN

NEAREST PHONE:

Park Tavern (Bowling Alley)
3401 Louisiana Avenue
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NON-RESPONSIVE

Map of St. Louis Park and Control Well Locations




SECTION D
COMMUNITY RELATIONS PLAN



Construction of the source control well at W23 will be undertaken
pursuant to the provisions of the Consent Decree and Remedial Action Plan
for the Reilly Tar &€ Chemical Corporation St. Louis Park, Minnesota NPL
site. All community relations programs related to this work will be

coordinated through the following agencies:

United States Ms. Judy Beck
U.S. Environmental Protection Agency
Region V
(312) 353-1325

State of Minnesota Ms. Sharon Brustman

Minnesota Pollution Control Agency
(612) 296-7769

City of St. Louis Park Ms. Sharon Klumpp
City of St. Louis Park
(612) 924-2523



APPENDIX A
CONTRACT SPECIFICATIONS



CONTRACT SPECIFICATIONS
FOR

WELL 23
PRAIRIE DU CHIEN-JORDAN AQUIFER
SOURCE CONTROL

REILLY TAR & CHEMICAL CORP.
1510 MARKET SQUARE CENTER
151 NORTH DELAWARE STREET

INDIANAPOLIS, IN 46204

| hereby certify that this plan, specification, or report

was prepared by me or under my direct supervision and that
t am a duly Registered Professional Engineer undar the laws
of the State of Minnesota.

Foew i 2L Zhy £

06T 31 1988 o Reg. Ne. 017565 Q

Date :
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SECTION 100
SUMMARY OF WORK

101 SCOPE OF WORK

The work consists of the complete finish of the Well 23 Prairie Du Chien-Jordan
Aquifer, Source Control Pump House at Louisiana St., St. Louis

Park, MN. The work is to be completed as per this specification and Reilly
Tar & Chemical Corp. drawings 861737-001 and 600.

102 _OWNER RESPONSIBILITIES

The Owner will have a Representative available for field Consultation.
The Owner will furnish site elevations prior to letting the work for bids.
The Owner will furnish all required construction and permanent permits.

103 CONTRACTOR RESPONSIBILITIES

The Contractor will supply the Owner with a schedule of construction before
the work begins and with a revised and updated schedule weekly as the work
progresses.

The Contractor will arrange for a temporary water supply and temporary electrical
service connection during the construction period.

The Contractor shall provide project management to ensure completion
of the work on schedule.

The Contractor will be responsible for base lines and bench marks
for subcontractor use.

The Contractor must notify the Owner 3 days in advance of any utility tie-in or
any work that will interrupt normal activity around the job site.

Coordination between the Contractor and the Subcontractor§ must be
maintained in order to meet the schedule.

All applicable Codes and Safety Regulations will be followed by every
Contractor and his workers.

The Contractor shall provide five coples of all equipment warranties, operating
instructions, installation instructions, maintenance instructions and parts list
for each piece of equipment installed shall be provided to the owner on comple-
tion of the work.

The Contractor shall provide temporary baricades and fencing.

The Contractor shall ensure that at the end of each working day, positive
drainage shall be provided.

The Contractor shall ensure that the topsoil is removed to its entire
depth, in the areas of new construction and stockpile topsoil which will be
required for finish grading.

The Contractor shall see that areas that are to have topsoil removed shall
first be cleared of excessive vegetation, rubbish and debris.

The Contractor shall see that stockpiled topsoil is replaced in lawn areas
prior to sodding and or seeding to a minimum depth of 6 inches. Remove all

stones larger than 2 inches.



The Contractor will be responsible for site restoration to near original
condition. Sod shall be placed where necessary to return site to original
conditions or to prevent erosion otherwise graded areas shall be seeded.

The Contractor shall be responsible for layout of his Work, including
lines and elevations. Each Subcontractor shall field verify all dimension
relating to his work, as shown on the Drawings, and report any errors or
discrepancies to the General Contractor before commencing work.

The Contractor is responsible for the protection of his Work from

adverse weather. He shall provide, at all times, all means and methods for
weather protection as necessary for the satisfactory execution and perfor-
mance of his work.

104 GUARANTEES

A written one year guarantee is required to cover all installed material,
equipment and labor not otherwise covered by manufacturers warranties.
Exceptions to this are the roof (2 yrs) and caulking (5 yrs).

All guarantees will begin at the Owners recognized date of substantial
completion. ’

105 TEMPORARY FACILITIES

The Contractor will furnish a project office at the site with a
telephone for business use to all personnel. Toilet facilities will be pro-
vided by the Contractor.

Storage facilities are to be provided by the Contractor. Set-up location
must be approved by the Owner. If the set-up location interferes with work
later in the job, relocation may be required.

The Electrical Subcontractor will furnish all temporary electrical for
lights and outlets at the beginning of the job. This temporary work is to
be included in the Contract Bid. This work must meet the appropriate codes
and regulations.

The Electrical Subcontractor is also responsible for removal of this equip-
ment when no longer needed.

Fire extinguishers will be provided by the Contractor at required locations
on the job site. Each Subcontractor is responsible for providing his own
extinguishers during any cutting or welding. Certain Owner designated
locations will require Owner approval before welding or cutting can be
done.

Project Sign: If required, the Contractor will provide and maintain

a Project Sign as approved by the City and the Owner. No other signs are
allowed except as required for safety, security, or traffic control; or
without the permission of the Contractor.

106 MEETINGS

Prior to Contract award, the leading Bidder will be required to attend a
pre-award meeting. At this time the bid and all applicable Contract
Document information will be reviewed. A preliminary schedule will be pro-
vided for Contractor input. The Contractor should also be ready to
provide information on Subcontractors, Suppliers, material and equipment
delivery times, personnel etc.



At any time during the job, the Owner may call a progress meeting in the
St. Louis Park area. These meetings may require attendence by the Contractor,
Subcontractors and Material Suppliers.

107 SHOP DRAWINGS

Shop drawings and product data must be received by the Owner with sufficient
time for approval. Contractor or Supplier delay in forwarding drawings and
data for approval will not be viewed as an acceptable reason for schedule
extension.

Seven (7) copies of all approved drawings and data will be supplied to the
Owner for further distribution.

108 CLEAN-UP

The Contractor and each Subcontractor will be responsible for site clean-up
during the job. A trash container will be supplied by the Contractor.

109 PROJECT CLOSEQUT

The Mechanical and Electrical Subcontractors must submit five (5) sets of
operating and maintenance manuals to the Owner before final payment will be"
made. These manuals will contain the following:

- Contractor and Supplier List

- Guarantees

- Wiring and control diagrams

- Operating instructions

- Maintenance instructions

- Parts lists

- Any other information relating to supplied equip-
ment and materials

The Contractor and all Subcontractors must submit a Contractor and
Supplier List and a written guaranty.

The Contractor will be responsible for keeping a set of as-built drawings
on site for updating changes. It is the responsibility of each
Subcontractor to note all changes related to his work on this set.



SECTION 200
MECHANICAL WORK

201 GENERAL

This Section describes work, equipment and materials to be furnished by the
Mechanical Subcontractor.

All mechanical systems are to be finished to a ready-to-operate condition.
The Mechanical Contractor is responsible for completing all mechanical
systems except for power wiring tie-ins.

The accompanying drawings have been drawn to scale and have some listed
dimensions. Care has been taken to maintain accuracy, but it remains the
Contractors responsibility to verify the scaled and listed dimensions.

The Mechanical Subcontractors Bid shall include a list describing the major
types of equipment and materials to be used. After acceptance of the bid,
changes to this list will not be allowed.

The Mechanical Contractor will assume all responsibility for conforming to
rules and regulations of the applicable government agencies and utilties.

The plumbing installation will comply with all requirements of the Minnesota
Department of Health and the Uniform Plumbing code.

The mechanical installation will comply with the Uniform Mechanical Code.

All installed work will comply with rules and recommendations of the
National Fire Protection Association.

Shop drawings and operation and maintenance manuals must be supplied as
described in the SUMMARY QOF WORK.

202 SYSTEM TESTING

Every piping system will be flushed clean prior to pressure testing.
Testing procedures for various piping systems are as follows:

- Discharge water - All lines pressured to 150 psi
for 1 hour with no loss of pressure.

- Drain piping = All lines pressurized with 15 psig
air with no more than 3 psig loss
in 15 minutes.

203 MECHANICAL EQUIPMENT SPECIFICATIONS

Discharge Gate Valve 2" flgd (Powell Fig. 515)

Pressure Gauges (2) 0-100 psi (Ashcroft 1279 (%) 54 1/2%
TA Lower 1/2 NPT 0-100 psi)

Flow Controller 2" flgd (Kates Flow Control 5FA1-1)



Sample Line Valve and Pressure Gauge Shutoff Valves
1/2" NPT, ball type (Powell Fig. 4210B 1/2")

Flow Meter 2" NPT Hersey (Turbine Meter with totalizer
MVR160-C-I-200-T-G=N)

Backflow Check Valve 2", spring closing (TRW
Mission Duo Check II K15 HMF 2")

204 GENERAL PIPING MATERIALS

The Mechanical Contractor is to furnish all piping, valves and accessories
to complete the work as described by the Contract Documents. Substitutions
may be made for specified items with approval from the owner.

The list of acceptable manufacturers is as follows:

- Gate and check valves: Nibco/Scott, Crane, Powell, Lunken, TRW Mission
Heimer, Walworth, Jenkins or Stockman

- Ball valves: Wolverine Brass Works, Nibco/Scott,
Hammond, Powell, Jamesbury, Metraflex
or Dyna-Quip

All flange connections are to have 1/16" full face "Cranite" gaskets coated -
with a thread lubricant when installed.

205 GENERAL PIPING INSTALLATION

All piping must be installed and routed in a neat and orderly manner with
sufficient clearances for maintenance unless otherwise indicated on the
drawings.

206 GAUGES

Acceptable guage manufacturers are Ashceroft, Marsh, Trerice, Duro, Danton,
Cambridge, American Air Filter or Dryer.

Typical guages shall be similar to the following:
- Ashcroft 1279

207 DISCHARGE WATER PIPING

Piping will be part low carbon steel galvanized Sch 40 with screwed and
flanged fittings, part polyethylene coated carbon steel Sch 40 and part
cast iron as indicated on the drawings.

208 DRAIN PIPING

Piping will be part cast iron and party polyethylene coated carbon steel
Sch 40 as indicated on the drawings.

209 GENERAL EQUIPMENT INFORMATION

The Mechanical Subcontractor is responsible for complete purchasing and
installation of all equipment other than as noted in the Drawings and
Specifications. This work includes supports and all connections except
power wiring to the unit.

All equipment is to be completely installed to a ready to operate state,
including any lubrication, aligmment and adjustments.



SECTION 300
ELECTRICAL WORK

301 GENERAL

~This section describes work, equipment and materials to be furnished by the
Electrical Subcontractor.

The Electrical Subcontractor will assume all responsibility for conforming
to all rules and regulations of the applicable goverrmment agencies and
utilities.

The Electrical Subcontractor is responsible for verification of dimensions
that affect his work. Any minor deviations caused by interferences shall be
considered a part of the job and the owner will not be held responsible for
any reimbursement. ; '

All electrical equipment must be U. L. approved and meet all other applic-
able code requirements.

All permits and inspections required for completion of electrical work are
to be arranged and paid for by the Owner. )

All electrical materials and equipment shown on the Contract Drawing and
listed in the Specifications must be provided by the Electrical
Subcontractor unless otherwise noted.

Shop Drawings and Operations and Maintenance Manuals must be supplied as
described in the SUMMARY OF WORK.

302 TEMPORARY WORK

The Electrical Subcontractor must supply temporary power supply pole and outlets
to allow for convenient construction use.

303 ELECTRICAL EQUIPMENT SPECIFICATIONS:

Pump 3 Hp, 3ph, 2U40/208V, 60Hz, 7 amps (furnished by Well Contractor)

Nema Size O starter (Square D class 8536, type SBW, Nema type U4 with Dual Push
Button and pilot light control unit KXRG117, fused 120V control transformer
& extra contact)

Hourmeter nonreset type (Redington 7526-002)

One 10 amp circuit breaker disconnect in load center (Square D Q0310) 3 pole, common
trip with indicator

Heater 3KW, 10,239 Btuh, 240/208 V, 60Hz, 12.5 amps (Dayton 3E039)
One 15 amp ground fault circuit interupter circuit breaker disconnect in
load center (Square D Q0215GFI)2 pole, common trip with indicator

Lights 2 units each unit having 2 lamps, 120V, 6Hz, 70 watts per fixture,
.65 amps per fixture (Graybar Meter Miser Wrap-Arounds GMM-8-2224)

One 15 amp ground fault circuit interupter circuit breaker disconnect in load
center for both lights (Square D QO115GFI) 1 pole with trip indicator

Switch toggle type, 120V, 15 amp (Hubbell 1201 GRY)



Duplex Outlet corrosion resistant, 3 wire grounding, 125V 20 amp (Hubbell
53QM62)

One 20 amp ground fault circuit interupter circuit breaker disconnect
in load center (Square D QO120GFI) 1 pole with trip indicator

Loadcenter circuit breaker type, 3ph, 4 wire, 120/240V, 100 amp main
(Square D QOL2UM100) flush cover (Square D QOCU30LF) Equipment Ground
bar kit (Square D PK15GTA)

Safety Socket Box test-bypass type, 3ph, U wire, 2U0/120V, delta, 100 amp
(Square D EMTINRB)

304 GENERAL MATERIALS

The following types of material and equipment should be used

- Service equipment, panelboards, ~ Square D
safety switches, motor starters
and other general purpose control

devices
- Wiring devices - Hubbell, A.H. & H., P. & S.
G. E., Sierra, Grouse-Hinds
- Finishing plates - Sierra
- Lighting Fixtures - Noted on Drawings or approved
equal
- Lamps - G.E., Sylvania or Westinghouse

Conduit can be U.L. approved heavy wall rigid or EMT where not otherwise
specified. All fittings must be U.L. approved and electrically conductive.
Minimum conduit size is 3/4" except where noted. Flexible conduit is 1/2"
minimum.

Conduit runs shall be in the block walls and under the concrete floors unless
otherwise indicated.

Wire and cable for general wiring shall be rated 600 volt. Conductors size

#12 through #8 AWG shall have type TW, THW or THW/THHN insulating wall unless
otherwise noted. Conductors sized #6 AWG and larger shall have type THWN,

THW, THHN or XHHW insulating wall unless otherwise noted. Minimum conductor

size must be #12 AWG. All wire terminating in light fixtures or at equipment
should be heat resisting type. Wire must be sized so that voltage drop does

not exceed 3% from branch panel to last outlet. Color coding should be Phase

A - Black, Phase B - Red, Phase C - Blue, Neutral - White or Grey and Ground

- Green. All wire must be 98% conductability soft drawn commercially pure copper.

Toggle switches and receptacles should have a grey finish. Finishing plates
must be brushed stainless steel.

305 GENERAL INSTALLATION

The Electrical Subcontractor is responsible for all power tie;ins required
for installed equipment.

All equipment, switches, panels, main circuits and feeder circuits that are
installed by the Electrical Subcontractor should be identified by permanent
labels.



The Electrical Subcontractor is respohsible for all testing required to
insure a complete and secure electrical system.

All conduit shall be hidden from view unless noted on drawings or approved
by Owner. No runs will be installed diagonally. Conduit ran through out-
side walls must be sealed with appropriate material. .

Wire must not be pulled using grease or oil. Only cable pulling compounds
similar to Y - ER - EASE are to be used. Any required splicing will be done
using approved splicing procedures and must be approved by Owner.

All wall mounted switch and outlet boxes must be flush mounted unless other-
wise noted.

Mounting height of switch and outlet boxes and devices are to be as follow:

- Receptacle outlets - 40" above floor
- Toggle switches . - 48" above floor
306 HEATER

The Electrical Subcontractor is responsible to furnish, install and wire
the electric heater. The heating fixture is to be hung from the wall after
the wall and ceiling painting are complete. The unit specified may be
replaced with an equal unit. Such a unit shall have a built in hydraulic
thermostat (35° to 85°F range), totally enclosed corrosion resistant ele-
ments finned and sheathed, quiet built in fan, totally enclosed shaded
pole motor with sealed bearings (54° to 67°F heat rise), automatic-reset
thermal cut-out disconnects for element and motor.

307 PANEL BOARD, STARTER AND METER BOX

100 amp, 3ph, 4 wire, 240/120 volt meter box is to be supplied and installed
by the Electrical Subcontractor, the unit is to be equal to Square D.

Nema Size O starter is to be supplied and installed by the Electrical Sub-
contractor. The unit is to be equal to Square D. It is to be installed
after the wall and ceiling painting are complete.

100 amp 240/120 volt circuit breaker panelboard complete with main breaker
and listed number of individual breakers is to be supplied and installed by the
Electrical Subcontractor. The panel should be equal to Square D.

308 GROUNDING

The conduit system ground must be continuous through all new construction.
All equipment must be provided with a suitable ground. Green pigtails and
Jumpers are to be used with outlets, switches and all flexible conduits.
All conduit ground must be tested to insure correct and complete ground and
approved by Owner.

309 LIGHTING

The Electrical Subcontractor is responsible to furnish, install and wire all
light fixtures. Ceiling fixtures will be hung after ceiling is painted.

All ceiling fixtures must be self supporting and also secured to bar
joists. All fixtures must be equipped with U. L. heat resistant wiring.
Fixtures should have white finish on all metal.



310 SERVICE ENTRANCE WIRING

The service entrance wire size will be #2 AWG. The service entrance con-
duit will be routed underground to the nearest Power Company pole or ground
mounted transformer. The bury depth shall be 18 inches to the center of
the conduit. A 2 inch thick by 6 inch wide concrete cover shall be poured
in the trench after 6 inches of fill has been compacted over the conduit.

A yellow plastic warning tape shall be laid in the trench after 6 inches of
soil has been compacted over' the concrete cover. The remaining fill shall
then be added and compacted. If a ground mounted transformer is to be uti-
lized for the power supply the service entrance conduit shall terminate in
the terminal cabinet of the transformer. If a pole mounted transformer is
to be utilized for the power supply the service entrance conduit shall
extend 12 feet up the pole and have a weather head. The General Contractor
will be responsible for coordinating the electrical service connection.



SECTION 400
PAINTING

401 GENERAL

The Painting Subcontractor is responsible to furnish all supplies and
labor to paint all interior walls, ceiling, door (interior and exterior), gut-
ters, downspouts, exposed roof flashing, meter box and exposed conduit.

The painting schedule will consist of two segments. All sealing, priming
and finish coats will be in the first segment. After other construction
is complete touch up will be done.

Care must be taken to protect all adjacent surfaces during preparation and
painting. All surfaces should be prepared to paint manufacturers recommen-
dations before painting.

402 MATERIALS AND APPLICATION

Top Coat Paint colors to be used are as follows:

- All exterior metal doors, frames - Glidden Professional Colors
and meter socket box Aluminum

- All galvanized gutters, flushing, - Glidden Professional Colors
downspouts and conduit Aluminum

- All interior walls, ceilings, doors - Glidden Professional Colors
frames and conduit White

Paint types to be used are as follows:
- Exterior Primed Surfaces - (2) coats Glidden #592

- Exterior Galvanized Surfaces - (2) coats Glidden Epoxy Chromate
Primer #5251/5252
- (2) coats Glidden #592

- Interior Block = (1) coat Glidden Ultra Hide Block
Filler #5317
- (2) coats Glidden G1id Guard
Epoxy #5250/5242

- Interior Ceiling, bar joists and - (2) coats Glidden Epoxy Chromate
conduit (all galvanized) Primer #5251/5252
- (2) coats Glidden Glid Guard
Epoxy #5250/5242

- Interior Primed metal door and - (1) coat Glidden Universal Fast Dry
frame Metal Primer #5210
- (2) Coats Glidden Glid Guard Epoxy
{#5250/5242



SECTION 500
DRIVEWAY AND ENTRY WALK

501 GENERAL -

The Paving Subcontractor is responsible for labor, material and installation of
the drive shown on Reilly Tar & Chemical Corp. drawing number 861737-001. The
driveway is to be installed to meet the specifications of the City of St. Louis
Park. The Paving Subcontractor is also responsible for the pump house entry walk
as shown on Reilly Tar and Chemicals Corp. drawing number 861737-600.

All concrete shall be cured for a period of not less than 7 days. During this
curing period, no part of the concrete shall be permitted to become dry. Curing
shall be applied and maintained to prevent loss of water from concrete for the
duration of the curing period.

Fresh concrete shall be protected from heavy rains, flowing water and mechanical
injury. All concrete shall be protected from the sun and drying winds.

Sidewalks and other exterior slabs except vehicular traffic areas shall receive a

hair broom finish in accordance with ACI 301, Section 1104(d) with a Class-B.
tolerance.

Exterior concrete slabs shall be cured with Sealtight WP-40 White-Pigmented
Concrete Curing Compound as manufactured by W. R. Meadows Elgin, Illinois. or an
equal product approved by the Owner. Application for this product shall be 300
square feet per gallon. Product shall meet specifications: ASTM C309, Type 2,
Class A; AASHTO M148, Type 2, Class A; ANSI A 37.87, Type 2, Class A.

Concrete testing shall be done on a per truckload basis. Samples shall be taken
per ASTM methods and tested by an independent testing laboratory. The laboratory
shall be selected by the General contractor and approved by the Owner. The cost of
sampling and testing shall be included in the bid price. The owner will evaluate
the test results for acceptance or rejection.



_ SECTION 600
BUILDING
601 GENERAL
This portion of the contract includes the following:

- Foundation construction

- Masonry wall construction

- Wall, roof and floor insullation

- Concrete floor construction

Brick veneer construction

Bar joists and decking construction

Roof scuttle

Roof'ing, flashing, nailers, gutters and downspouts
Door, frame, threshold, hinges, plates and handle
Lockwork and door closer

Caulking

All materials and labor required for complete finish are to be included.

All of the Work shall meet the requirement of all governing codes, ordinances, laws,
regulations, safety orders and directives.

602 EXCAVATION AND BACKFILL

Provide all equipment, material and labor to excavate for foundations, footings,
stoops, sidewalks, curbs, retaining walls and similar items, all to the lines and
grades indicated herein and on the drawings.

Excavate to full depth and full width of foundations; allow ample room for forms
where required. Excavation shall be held to a true line and grade. Bottom shall
be level and free from loose material. Where bottom of footing is undercut,
return to grade with concrete of same quality as specified for the footing of
foundation.

Promptly backfill excavations as work permits, but not before walls have attained
design strength. Shore walls and footings as required to prevent toppling,
cracking, and misaligmment.

All spaces excavated for and not occupied by structures shall be backfilled to
subgrade with excavated materials from the site or bank-run gravel from off-site
and thoroughly compacted in layers not to exceed 12" in depth. Backfill shall be
compacted to a minimum of 95% of maximum density at optimum moisture content, as
determined by Modified Proctor Test (ASTM D-1557). Backfill simultaneously on
both sides of the structures.

Excess excavated material not used as backfill, but suitable for site fill, shall
be used for site grading as directed by the Contractor.

Excavated material deemed unsuitable for backfilling or fill will be disposed of
by the Owner.



Fill material required to complete the finish grading will be bank-run gravel for
subgrade and top soil as required to meet the minimum coverage requirement of 6
inches. All additional materials for the building excavation and general site
grading shall be provided by the Contractor.

Place granular drainage fill under the slab and compact. Depth of drainage fill
shall be minimum 6 inches or as shown on drawings.

Earthwork density tests shall be required for each lift during construction. They
shall be made by an independent testing laboratory selected by the Earthwork
Subcontractor and approved by the Owner. Field density tests shall be taken at
locations selected with a minimum of one per 150 sq. ft. per 2' lift. All tests
required to bring compaction to the required density shall be paid for by the
Building Earthwork Subcontractor.

603 CONCRETE

This section includes general requirements for the concrete Subcontractor and is
intended to supplement the specifications listed on the drawings.

Reinforcing bars shall conform to the requirements of ASTM A-615 "Specifications
for Deformed Billet-Steel Bars for Concrete Reinforcement. The grade of steel to
be as shown on drawings.

Welded wire fabric shall conform to the requirements of AS™M A-185, "Standard
Specifications for Welded Steel Wire Fabric for Concrete Reinforcement!.

Expansion Material shall be ASTM D1752, Type III, preformed, self-expanding strips
formed of cork particles with a nonbitumen, isolable resin binder, similar to- "W.R.
Grace Code No. 4324,"

Vapor barrier material shall be 6 milpolyethylene ASTM E-96.
All materials and labor required for complete finish are to be included.

All of the Work shall meet the requirement of all governing codes, ordinances, laws,
regulations, safety orders and directives.

Provide Expansion Joint Material where indicated on Drawings. Install preformed,
self-extending granulated cork strips full depth of joints.

Interior concrete slabs shall be cured with Clear Bond as manufactured by
Guardian Chemical Company, Atlanta, Georgia or approved equal by the Owner that
can be applied in one coat at the rate of U400 square feet to the gallon and shall
meet ASTM C309 (Type 1), TTC-00800 (GSA-Fss), CRD-C-300 and U.S. Corps of
Engineers Abrasion Test Method.

Preparation: All work shall be in accordance with ACI-614-59, "Recommended Prac-
tice for Measuring, Mixing and Placing Concrete". ACI-614-59 will be republished
as ACI-304. All construction debris and extraneous matter shall be removed from
within the forms. Struts, stays, bracing and blocks, servicing temporarily to hold
the forms in correct shape and aligmment, shall be removed. All concrete shall be
place on clean damp surfaces, free from water, or upon properly consolidated

fills.

Vibration: Concrete shall be consolidated by means of mechanical vibrating.
Vibrators shall be inserted and removed vertically at regular intervals to insure
uniform consolidation. In no case shall vibrators be used to transport concrete
inside the forms. Internal vibrators shall maintain a speed of not less than 7,000
impulses per minute when in operation. At least one standby vibrator shall be on
hand at all times.



Cold Weather Batching: No frozen materials or materials containing ice shall be
used in cold weather. Temperatures of materials including mixing water, shall not
exceed 140°, When placed in forms, the concrete shall have a temperature between
50°F, and 90°F. Work shall be in accordance with ACI-306, "Recommended Practice
for Winter Concreting®".

Top surface of footings shall receive a floated finish with a Class B tolerance
(174 inch in 10 feet).

All interior floor slabs shall recelve a troweled finish in accordance with ACI
301, Section 1104(c) with a Class A tolerance (1/8 inch in 10 feet).

All concrete shall be cured for a period of not less than 7 days. During this
curing period, no part of the concrete shall be permitted to become dry. Curing
shall be applied and maintained to prevent loss of water from concrete for the
duration of the curing period.

Fresh concrete shall be protected from heavy rains, flowing water and mechanical
injury. All concrete shall be protected from the sun and drying winds.

604 HARDWARE SPECIFICATIONS

Door lockset (To match existing City Utility Dept. Facilities and keyed alike)

Roof Scuttle Pad Lock (Master, keyed to City Utility Dept. System)

Door Closer (Yale Series 50, standard door closer #54)

Door Hinges (3) Full Mortise, standard weight, wrought steel, Anti-friction ball
bearing, non rising pin, flush tip, Non-Removable Pins, Satin Chrome finish
(Stanley FBB179-26D-NRP)

Roof Scuttle (Bilco Type S-50)

605 MASONRY WALL CONSTRUCTION

The door opening shown on the drawing is to have a reinforced lintel.
Construction materials should be 6" & 12" ASTM C90, Grade N, Type 1 hollow core
block and Type S mortar.

Face brick shall be standard size (2-1/4" x 3-3/4" x 8"), grade SW, conforming to
ASTM designation C216. Color and style to be specified by the Owner.

Wall reinforeing shall be truss type, 9 gauge steel wire conforming to ASTM A82,
with side rods deformed. Placed as shown on drawings. Standards: Truss-Mesh
(Hohmann & Barnard) - Dur-O-Wall (Dur-O-Wall Mfg. Co.) - Keywall Truss (Keystone).

Mortar joints which are to be exposed or painted shall be struck off flush with the
wall surface and when the mortar is partially set, shall be firmly compacted with a
round jointing tool. Mortar joints in the face of walls to be covered shall be
struck off flush with the face of the wall.

The Masonry Subcontractor shall cooperate with all trades and be responsible for
cutting, patching and building-in all work as required.



The door frame is to be grouted

Set and build-in flashings and counter flashings, expansion joints, frames,
sleeves, lintels, and anchor inserts, furnished under other Sections,
which are incidental to, or support masonry.

Anchors embedded in masonry shall be furnished and installed by the Masonry
Contractor. Size and spacing will be shown on drawings.

Flashing, expansion and control joints shall be built-in to masonry and placed as
the work progresses. Provide weep holes 24" o.c. at bottom of walls (floor line)
and bottom of flashings.

Exterior brick and stone walls above grade shall receive silicone or stearate
water-repellent, applied in accordance with manufacturer's instructions.

Standards: Toch Brothers - Supertox; Sonneborn S-X Hycon; Toch Brothers Limestone
Supertox; Sonneborn Hydrocide Unipel.

All permanently exposed masonry walls, including partitions shall be thoroughly
cleaned down on completion, damaged surfaces repaired or replaced and mortar
Joints pointed to leave the work in a condition acceptable to the Owner.
Cleaning and pointing shall be started at the top and worked down. Cleaning of
MASONRY, except concrete block and stone, shall be done with fiber brushes -
using soap powder boiled in water, adding clean, sharp, fine sand to the soap
and water mixture where necessary. Excess MORTAR STAINS shall be removed and
the entire surfaces rinsed with clean water. Cut out defective mortar joints
where necessary and fill the crevices solidly with motar and tool as spec-
ified. EXPOSED CONCRETE BLOCK to be rubbed with stone to eliminate excess
mortar. Point up all surfaces and leave walls in a condition acceptable to
the Owner.

No masonry work shall be permitted when the temperature is less than 32 degrees
F. or below 40 degrees F. and falling, unless the following precautions are
taken:

1. Below 40 degrees F. but above 32 degrees F.: Heat mortar mixing
water, but not above 160 degrees F. Plastic sheets or tarpaulins
shall be placed over the newly laid walls.

2. Below freezing, but above 0 degrees F.: 1In addition to the
preceding requirements, sand shall be heated, but not scorched.
The working area shall be enclosed with protective coverings
and artificial heat shall be provided. When the temperature
falls below 20 degrees F., all concrete masonry units shall be
heated to at least 50 degrees F. at the job site by the Contractor.

3. Below 0 degrees F.: Construction shall be stopped unless the enclosure
is complete and tight. Observe all preceding requirements.

Masonry shall be protected against freezing for at least 48 hours.
No masonry shall be laid with or on frozen materials.

606 SUPPLY AND INSTALL DOOR

Hollow metal door and frame are to be supplied and installed. Doors are to be
Steelcraft Corp. or approved equal. Door and frame are to be factory primed
Frame is to be grouted. The door is to be fitted with a top cap.



The frame is to be checked for level during construction to assure it remains
plumb.

Finish hardware shall be equal to the following:

- Hinges - Hager, Stanley, McKinney

- Door closer - Sargent & Co., Yale

- Threshold - National Guards Products Co.
- Butts - The Stanley Works

607 SUPPLY AND INSTALL LOCKWORK

The lockwork to be used is as follows:
- Door - To match existing city installations
- Roof Scuttle - Master, pad lock

All lockwork except padlock is to be satin chrome and be keyed to meet
City of St. Louis Park specifications.

608 CAULKING

Provide all labor, materials, and equipment necessary for complete caulking work
as shown on drawings and specified herein. ;

All caulking work shall be performed by an experienced, competent Caulking
Contractor as per requirements herein.

Interior Caulking: same as exterior.

Exterior Caulking: shall be of a color to closely match the mortar color, 2 part
polysulfide base (Thiokol) sealant material meeting requirement of American
Standard Specifications for Sealing Compounds for the Building Trade, A116.1 1960
of Shore A or approved equal.

Primer: colorless by caulking manufacturer.

All materials shall be used in accordance with their manufacturer's latest
printed instructions.

Caulk expansion joints, control joints, and around entire perimenter of doors and
other openings and joints where caulking is otherwise indicated or obviously
required on exterior of building(s).

Mix compounds which require fleld mixing as per manufacturer's instructions.
Apply with gun especially for compound, to attain a smooth finish surface, free
of wrinkles, air pockets and holes. Compress into joint with tooling rods or
paddles to insure conformance of compound to even the smallest surface irregu-
larity. Depth of joint shall be as recommended by Manufacturer of the sealant
material. Pack joints required with sealant backer to bring voids to required
depth before caulking.



SECTION 700

DISCHARGE PIPE AND GRAVITY DRAIN

701 GENERAL

This Section describes work, equipment and materials to be furnished by the
Sewer Subcontractor.

All sewer systems are to be finished to a ready-to-operate condition. The
Sewer Subcontractor is responsible for completing all sewer

systems except for pump discharge and floor drain piping installed under
the building foundation and slab.

The accompanying drawings have been drawn close to scale and have some listed

dimensions. Care has been taken to maintain accuracy, but it remains the
Contractor's responsibility to verify the scaled and listed dimensions.

The Sewer Subcontractor bid shall include a list describing the
ma jor types of equipment and materials to be used. After acceptance of the
bid, changes to this list will not be allowed.

The Sewer Subcontractor will assume all responsibility for con-

forming to rules and regulations of the applicable goverrment agencies and
utilities.

The Sewer installation will comply with all specifications of the City of St.
Louis Park. All piping that is not installed at a depth of 8.5 ft. shall
have a covering of Dow Styrofoam F. B. (or equal) 4 ft. wider than the

pipe and 1.5 inches thick for each foot less than 8.5 ft.

The invert elevation of the discharge and drain pipes are to be 4 feet
below grade except for drop to tie in point elevation.

Excavations shall meet local and state safety regulations as applicable.
Backfilling is to be done to the specifications of the City of St. Louis Park.

Elevation and layout drawings will be provided to the City by the Sewer
Subcontractor.

All construction permits will be obtained by the owner.

702 LAYING OF PIPE

All pipe shall be laid on undisturbed earth. If earth is disturbed .
or soft the loose earth should be cleared out and replaced with compacted
gravel.

703 DRAINAGE AND SEWAGE CONTROL

The Subcontractor shall remove by well points, pumping, bailing, or other
acceptable method any water which may accumulate or be found in the trenches or
other excavations to be made. He shall take all necessary precautions to keep
the trenches and other excavations entirely clear of water during construction
of sewers and structures. Newly laid concrete shall be adequately protected
from injury resulting from ground water or sewage or from the handling or
disposal of water or sewage. No drainage ditches shall be placed within the
area to be occupied by any structure except as permitted by the Contractor.
Upon completion of new construction, existing sewers shall be restored or other-
wise provided with adequate outlets. Permits will be obtained by the

owner if necessary.



The Subcontractor shall at all times have upon the job sufficient pumping
equipment ready for immediate use to carry out the intent of this section.

This Subcontractor shall at no time permit effluent contaminated by raw sewage to
enter any storm sewer or open ditch.

Where existing sewers or drains are encountered in this work, adequate provisions
shall be made for diverting the flow in the existing. sewers so that'the excavation
will be kept dry during the progress of the construction work. Upon the completion
of the construction work, the existing sewers shall be restored or otherwise pro-
vided with an adequate outlet as directed by the Owner.

704 BACK FILLING

As soon as practicable after the pipes or conduits are constructed and inspected,
the trench shall be backfilled. At the sides and top from the subgrade to a level
at least one foot above the top of the pipe, selected granular material shall be
deposited and carefully compacted by hand or machine tamping or water flushing in
layers not to exceed six inches in depth.

In undeveloped property the backfilling shall be completed using the available
excavated material, free from boulders, rock, stones, lumber, masonry, debris, or
organic material. No stones over ten inches in size shall be used in the backfill.
this remaining backfilling of the trench shall be carried up to limits directed by
by the owner with suitable allowance for shrinkage. ’

Backfilling in areas beneath streets or other paved areas shall be accomplished
with bank-run gravel and thoroughly compacted in layers not to exceed 8" in depth
for the full depth of the trench. Backfill shall be compacted to a minimm of 90%
maximum density at optimum moisture content, as determined by the Modified Proctor
Test, ASTM D-1557. Subcontractor shall maintain all such areas in a condition
satisfactory to the city until permanent repairs are made.

If there is not sufficient excavated material suitable to meet the requirements for
backfilling material, the Subcontractor shall make up the deficiency by transporting
suitable surplus material from excavations on other parts of the Work to complete the
backfill., If still deficient then material shall be hauled from offsite by the
Subcontractor.

All material hauled on site for fill or backfill shall be loose dry earth, sand,
gravel or bank-run gravel. Aminimum of 6 inches of topsoll shall be used to
cover all backfilled and filled areas.

Wherever gas mains, water mains, sewers, etc. cross the sewer trench, 3000 psi
design strength concrete shall be used for backfill beneath them. This backfill
shall extend from the bottom of the trench up to spring line of the pipe crossing
the trench. A rough wooden form shall be used to hold the concrete in place. The
thickness of the backfill shall be 6 inches greater than the diameter of the
crossing pipe. Concrete so required shall be considered as an addition to the
Work.

705 DISPOSAL OF UNSUITABLE MATERIAL

Excavated material shall be used in backfilling around sewers and other structures
unless determined by the Owner to be unsuitable. Unsuitable material will be
disposed of by the Owner.



706 ROADWAY REPAIR

This work shall include the replacement of all roadway surface damaged or removed
due to the construction of the sewers and appurtenant structures. All such work
shall be done in accordance with the specifications of the City of St. Louis
Park. No permanent road surface repair shall be made until the backfill in the
trench and around manholes has settled and the city has given their approval to
make such repairs. The maintenance of temporary road surfaces during the peirod
of settlement is specified hereinbefore under 704 BACKFILLING. All repairs
shall be same type and at least equal to existing pavements. Edges of existing
pavement parallel to trench shall be cut to a neat line prior to making a

repair.

All the work necessary to make repairs to road surfaces will be included in the bid
for sewer construction.

707 WATER TESTS OF DISCHARGE AND DRAIN PIPES

See Mechanical Work Section 202 System Testing
708 PIPING MATERIALS

See Mechanical Work Sections 207 Discharge Water Piping and 208
Drain Piping

709 DRYWELLS

Shall be installed per the specifications on the drawings.





